
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, BD  NAVFAC MIDLANT, Staff

  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group III (Email 7), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
 Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:34:23
Attachments: FW P-1383 Non-DoD Source Re PRELIMINARY CLEO TAB REPORT.msg

FW PRELIMINARY CLEO TAB REPORT.msg
Non-DoD Source Re PRELIMINARY CLEO TAB REPORT.msg
RE PRELIMINARY CLEO TAB REPORT (P-1383P-1384).msg
RE PRELIMINARY CLEO TAB REPORT.msg
Non-DoD Source RE PRELIMINARY CLEO TAB REPORT.msg
RE PRELIMINARY CLEO TAB REPORT.msg
Non-DoD Source RE PRELIMINARY CLEO TAB REPORT.msg
Non-DoD Source RE PRELIMINARY CLEO TAB REPORT.msg
Non-DoD Source RE PRELIMINARY CLEO TAB REPORT.msg
RE Non-DoD Source RE CLEO TELECOMM QC INSPECTION.msg
Non-DoD Source PENDING COST PROPOSALS FOR THE BELOW .msg
Non-DoD Source PENDING COST PROPOSALS FOR THE BELOW .msg
Non-DoD Source VIP TOUR OF CLEO.msg
RE RFI for Gatehouse door 122A.msg
Non-DoD Source Fwd ROADWAY LIGHTS ON AT WILSON GATE.msg
Non-DoD Source RE RFI for Gatehouse door 122A.msg
Non-DoD Source FW RFI for Gatehouse door 122A.msg
RE ROADWAY LIGHTS ON AT WILSON GATE.msg
Non-DoD Source FW RFI for Gatehouse door 122A.msg
Non-DoD Source FW UPDATE - WILSON GATE ELECTRICAL .msg
RE CLOSE-OUT OF RFI-284 (AVB BOXES INSIDE WILSON GATE GATEHOUSE).msg
RE TRANSMITTAL 1116 RFI-300 VISITOR"S CENTER WALKWAY CANOPY.msg
Non-DoD Source FW Transmittal 1217 SPEC 23 08 00.00 10 COMMISSIONING OF HVAC SYSTEMS SD-02 AND
 SD-03.msg
Non-DoD Source FW TRANSMITTAL 1116 RFI-300 VISITOR"S CENTER WALKWAY CANOPY.msg
Non-DoD Source CLOSE-OUT OF RFI-284 (AVB BOXES INSIDE WILSON GATE GATEHOUSE).msg
Non-DoD Source AVB OM MANUALS.msg
RE TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST REPORTS CLEO
 ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST
 REPORTS CLEO ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg

FYI

Contract Specialist
ROICC Camp Lejeune
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From:  NAVFAC MIDLANT, IPTMC
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, IPTMC;

  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT, IPTMC
Subject: FW: P-1383 [Non-DoD Source] Re: PRELIMINARY CLEO TAB REPORT
Date: Thursday, May 19, 2016 9:54:56
Attachments: CLEO TAB.pdf

I am not sure how urgent this item is. Based on my conversations with  he stills feels the DOR is correct and
 the contractor is misrepresenting the information. I have asked my mechanical engineer to weigh in, but he out of
 the office and may not be able to respond until next week. If he agrees with the DOR and , we will be back
 were we were months ago, and directing the contractor to install as per the plans.

, P.E.
Civil Engineer
NAVFAC MIDLANT
Marine Corps IPT
*Building Z-140, Room 104
*9324 Virginia Avenue
*Norfolk, VA  23511-3095
Phone:  
Fax: 
Email:  

-----Original Message-----
From:  [mailto ]
Sent: Tuesday, May 17, 2016 12:14 PM
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT, ROICC Camp
 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
Cc:  (Group III Mgt.);  (Group III Mgt Superintendent);
  NAVFAC MIDLANT, IPTMC
Subject: [Non-DoD Source] Re: PRELIMINARY CLEO TAB REPORT

Please see the attached TAB response from GIII.

Thank you -
 - Vice President

Group III Mgt., Inc.
Cell: 
Office: 
Fax: 
-----Original Message-----
From  NAVFAC MIDLANT, CI
Sent: Monday, May 16, 2016 4:55 PM
To  NAVFAC MIDLANT, ROICC Camp Lejeune ;
  NAVFAC MIDLANT, ROICC Camp Lejeune ;  NAVFAC MIDLANT,
 ROICC Camp Lejeune ;  ;  NAVFAC MIDLANT, ROICC
 Camp Lejeune ; 
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Cc  (Group III Mgt.) ;  (PM, Group III
Management) ;  (Group III Mgt Superintendent) ;  ; 
  NAVFAC MIDLANT, IPTMC
Subject: RE: PRELIMINARY CLEO TAB REPORT

For continued surveillance of mechanical design issues, please keep the assigned NAVFAC ML Mechanical
 Engineer copied on all mechanical design-related correspondence by including , copied on this email
 ).

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN  /  / FAX  

-----Original Message-----
From: NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Monday, May 16, 2016 1:38 PM
To  NAVFAC MIDLANT, CI;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp Lejeune; 
 

Cc  (Group III Mgt.); (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

Hi all -

Sorry to jump in as I am a non-technical person. I just spoke with
Dragados will put in the equipment per the original design. However, this is design-bid-build. From a contracting
 perspective, should the equipment, if all is installed per the plans, still does not meet the required airflows, this is
 not the Contractor's responsibility any longer, but a design issue.
When the Contractor is not responsible for the design, we cannot hold him responsible for airflows if everything is
 installed per the A/E design. I believe and I are in agreement that if the CLEO is built per the plans, we will not
 hold up BOD for design issues. If there are any design changes, they need to be made ASAP if Dragados is
 intended to perform them.
Otherwise, another contract will have to follow to correct after BOD.

R/

Contract Specialist
ROICC Camp Lejeune

DSN 

(b)(6) (b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)(6)
(b)(6)

(b)
(6)
(b)(6)

(b)(6) (b)(6) (b)(6) (b)(6) (b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)
(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6)

(b)
(6)

(b)(6)

(b)(6)

(b)(6)
(b)

(b)(6)
(b)(6)



-----Original Message-----
From:  [mailto ]
Sent: Monday, May 16, 2016 12:39 PM
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent); 
Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT

,

When you first told me about this I told you I needed to see the TAB report to see if we were in tolerance and we're
 not. An RFI was asked about this a while back and we stated in that RFI that HP-1 was HP-1 and HP-2 was HP-2.
The airflows on the schedule match the total airflow of all the diffusers for each unit. As I told you the cooling
 capacity for HP-2 is higher because
HP-2 has more outside air than HP-1. If you look at the sensible load on the schedule you will see that HP-1 has a
 higher sensible load than HP-2.

Sincerely,

 P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From  [mailto:
Sent: Monday, May 16, 2016 12:30 PM
To
(NAVFAC) >; 
  >;  (NAVFAC Contract Spec)
 ;  
 
Cc: (Group III Mgt.) ; 
  (PM, Group III Management) >;  (Group III Mgt
 Superintendent) ; 

>;  J >
Subject: RE: PRELIMINARY CLEO TAB REPORT

  you've known for weeks that HP1 and HP2 are reversed.  I told you this myself.  They were reversed by my
 subcontractor based off of the numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)
(6)

(b)(6) (b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6) (b)
(6)(b)(6) (b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6) (b)(6)

(b)
(6)



 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto
Sent: Monday, May 16, 2016 11:50 AM
To (NAVFAC); 
  (NAVFAC Contract Spec); 
 

Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

 P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.
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Office 

Cell 

From:  [mailto: ]
Sent: Monday, May 16, 2016 11:28 AM
To: 
(NAVFAC) 
 NAVFAC Contract Spec)
 
 
Cc  (Group III Mgt.) 
  (PM, Group III Management)  (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won't return until 6Jun.  I request to find out from 
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks.

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.
Heat pumps are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/ David

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report.
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Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.

Good afternoon Scott.  Attached is an executive summary of the CLEO TAB.
All items are within 5% of design max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is
 1100 (min) to 1450 (max).  The actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/ David

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
<mailto:

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA
Inc., that may be confidential or privileged. The information is intended to
be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended
recipient, be aware that any disclosure, copying, distribution or use of the
contents of this information is strictly prohibited.  If you have received
this electronic transmission in error, please notify the sender by reply
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e-mail immediately and delete this e-mail and any attachments from your
system and any copies you may have made, electronic or otherwise.

From: [mailto
Sent: Tuesday, May 03, 2016 9:48 AM
To  (NAVFAC);

Cc  (Group III Mgt.); PM, Group III
Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

,

Please provide an executive summary at the front of the report showing all
items not within specification.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From  [mailto ]
Sent: Monday, May 2, 2016 5:28 PM
To: 
(NAVFAC) 

Cc:  (Group III Mgt.)
(PM, Group III Management)

Subject: PRELIMINARY CLEO TAB REPORT
Importance: High

Good afternoon   Attached is the preliminary TAB report for the CLEO
building.  Request your early review and comments.  My team is available for
a phone call if you think discussing your thoughts would help.  Thanks.  R/
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 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c | Email:
<mailto

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  [mailto:
Sent: Wednesday, April 20, 2016 1:58 PM
To
Subject: Fw: 224887 Field TAB Report CLEO

-

Attached is the TAB field report. Please forward this to  for
his review and comments. We are sending this to our commissioning agent for
his review and comments also ( he is copied on this email).

Please let us know what comments are as soon as possible so we can
schedule the commissioning work.

-----Original Message-----

From: 

Sent: Wednesday, April 20, 2016 11:09 AM

To

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:  NAVFAC MIDLANT, CI
To:  NAVFAC MIDLANT, IPTMC
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Subject: FW: PRELIMINARY CLEO TAB REPORT
Date: Thursday, May 19, 2016 9:01:02

,

As we discussed yesterday, the letter from Group III Management does not seem to resolve the issue.  The system
 design requires the heat pump to provide 1450 CFM, maximum, airflow and the TAB report indicates 1231 CFM,
 maximum, or 85-percent.  Further, the attachments provided in the letter do not substantiate their claim that the
 units are comparable as they are comparing one manufacturer's Full Load to the other's Part Load information.

Since this is a design issue, I will defer to you , and the DOR for an opinion of the situation beyond
 the above.  My expectation is a formal response of some kind from the ROICC/CM will follow from your
 discussion.

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN: / CELL  / FAX

-----Original Message-----
From:  [mailto ]
Sent: Tuesday, May 17, 2016 12:14 PM
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT, ROICC Camp
 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp Lejeune;
Cc:  (Group III Mgt.);  (Group III Mgt Superintendent);
  NAVFAC MIDLANT, IPTMC
Subject: Re: PRELIMINARY CLEO TAB REPORT

 -
Please see the attached TAB response from GIII.

Thank you -
- Vice President

Group III Mgt., Inc.
Cell: 
Office: 
Fax: 
-----Original Message-----
From:  CIV NAVFAC MIDLANT, CI
Sent: Monday, May 16, 2016 4:55 PM
To:  CIV NAVFAC MIDLANT, ROICC Camp Lejeune ; ; ,
  NAVFAC MIDLANT, ROICC Camp Lejeune ;  NAVFAC MIDLANT,
 ROICC Camp Lejeune ;  MIDLANT, ROICC
 Camp Lejeune ; 
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Cc  (Group III Mgt.) ;  (PM, Group III
Management) ;  (Group III Mgt Superintendent) ;
  NAVFAC MIDLANT, IPTMC
Subject: RE: PRELIMINARY CLEO TAB REPORT

All,

For continued surveillance of mechanical design issues, please keep the assigned NAVFAC ML Mechanical
 Engineer copied on all mechanical design-related correspondence by including , copied on this email
 

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN  / CELL  / FAX

-----Original Message-----
From  NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Monday, May 16, 2016 1:38 PM
To:  NAVFAC MIDLANT, CI;  NAVFAC
 MIDLANT, ROICC Camp Lejeune; Conroy,  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;
 

Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

Hi all -

Sorry to jump in as I am a non-technical person. I just spoke with
Dragados will put in the equipment per the original design. However, this is design-bid-build. From a contracting
 perspective, should the equipment, if all is installed per the plans, still does not meet the required airflows, this is
 not the Contractor's responsibility any longer, but a design issue.
When the Contractor is not responsible for the design, we cannot hold him responsible for airflows if everything is
 installed per the A/E design. I believe  and I are in agreement that if the CLEO is built per the plans, we will not
 hold up BOD for design issues. If there are any design changes, they need to be made ASAP if Dragados is
 intended to perform them.
Otherwise, another contract will have to follow to correct after BOD.

R/

Contract Specialist
ROICC Camp Lejeune
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 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto ]
Sent: Monday, May 16, 2016 11:50 AM
To (NAVFAC);
  (NAVFAC Contract Spec);
 

Cc  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent); 
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.
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Office

Cell 

From  [mailto: ]
Sent: Monday, May 16, 2016 11:28 AM
To: 
(NAVFAC) 
 NAVFAC Contract Spec)
 
 
Cc:  (Group III Mgt.) 
  (PM, Group III Management)  (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won't return until 6Jun.  I request to find out from 
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks.

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.
Heat pumps are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/ 

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report.
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Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.

Good afternoon Scott.  Attached is an executive summary of the CLEO TAB.
All items are within 5% of design max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is
 1100 (min) to 1450 (max).  The actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA
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be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended
recipient, be aware that any disclosure, copying, distribution or use of the
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 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
<mailto: >

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  [mailto: ]
Sent: Wednesday, April 20, 2016 1:58 PM
To
Subject: Fw: 224887 Field TAB Report CLEO

Attached is the TAB field report. Please forward this to  for
his review and comments. We are sending this to our commissioning agent for
his review and comments also ( he is copied on this email).

Please let us know what comments are as soon as possible so we can
schedule the commissioning work.

-----Original Message-----

From: Timothy Larson

Sent: Wednesday, April 20, 2016 11:09 AM

To

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT, ROICC Camp Lejeune; 

   NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT,
 ROICC Camp Lejeune

Cc:  (Group III Mgt.);  (Group III Mgt Superintendent)
   NAVFAC MIDLANT, IPTMC

Subject: [Non-DoD Source] Re: PRELIMINARY CLEO TAB REPORT
Date: Tuesday, May 17, 2016 18:57:13
Attachments: CLEO TAB.pdf

 -
Please see the attached TAB response from GIII.

Thank you -
 - Vice President

Group III Mgt., Inc.
Cell
Office: 
Fax
-----Original Message-----
From:  NAVFAC MIDLANT, CI
Sent: Monday, May 16, 2016 4:55 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune ;

 NAVFAC MIDLANT, ROICC Camp
Lejeune ;  NAVFAC MIDLANT, ROICC Camp Lejeune ;

) ;  NAVFAC MIDLANT, ROICC Camp
Lejeune ; )
Cc: (Group III Mgt.) ;  (PM, Group III
Management) ;  (Group III Mgt Superintendent) ;

 ;  NAVFAC MIDLANT, IPTMC
Subject: RE: PRELIMINARY CLEO TAB REPORT

All,

For continued surveillance of mechanical design issues, please keep the
assigned NAVFAC ML Mechanical Engineer copied on all mechanical
design-related correspondence by including , copied on this
email ( ).

Respectfully,

Peter

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN  / CELL  / FAX

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Monday, May 16, 2016 1:38 PM
To  NAVFAC MIDLANT, CI;

 NAVFAC MIDLANT, ROICC Camp Lejeune; 
NAVFAC MIDLANT, ROICC Camp Lejeune; 
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 NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc  (Group III Mgt.);  (PM, Group III
Management);  (Group III Mgt Superintendent); ,

Subject: RE: PRELIMINARY CLEO TAB REPORT

Hi all -

Sorry to jump in as I am a non-technical person. I just spoke with .
Dragados will put in the equipment per the original design. However, this is
design-bid-build. From a contracting perspective, should the equipment, if
all is installed per the plans, still does not meet the required airflows,
this is not the Contractor's responsibility any longer, but a design issue.
When the Contractor is not responsible for the design, we cannot hold him
responsible for airflows if everything is installed per the A/E design. I
believe  and I are in agreement that if the CLEO is built per the plans,
we will not hold up BOD for design issues. If there are any design changes,
they need to be made ASAP if Dragados is intended to perform them.
Otherwise, another contract will have to follow to correct after BOD.

R/

Contract Specialist
ROICC Camp Lejeune

DSN

-----Original Message-----
From  [mailto ]
Sent: Monday, May 16, 2016 12:39 PM
To  NAVFAC MIDLANT, CI; Lacy, 
NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,
ROICC Camp Lejeune;
NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC
Camp Lejeune; 
Cc  (Group III Mgt.); PM, Group III
Management);  (Group III Mgt Superintendent); ,

Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT

When you first told me about this I told you I needed to see the TAB report
to see if we were in tolerance and we're not. An RFI was asked about this a
while back and we stated in that RFI that HP-1 was HP-1 and HP-2 was HP-2.
The airflows on the schedule match the total airflow of all the diffusers
for each unit. As I told you the cooling capacity for HP-2 is higher because
HP-2 has more outside air than HP-1. If you look at the sensible load on the
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schedule you will see that HP-1 has a higher sensible load than HP-2.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From:  [mailto
Sent: Monday, May 16, 2016 12:30 PM
To: 
(NAVFAC) )

)
 (NAVFAC Contract Spec)

Cc  (Group III Mgt.)
  (PM, Group III Management)
  (Group III Mgt Superintendent)

Subject: RE: PRELIMINARY CLEO TAB REPORT

  you've known for weeks that HP1 and HP2 are reversed.  I told you
this myself.  They were reversed by my subcontractor based off of the
numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your
position is that you want to see HP1 &HP2 installed per the plan then our
request to NAVFAC is that you produce data from your calculations that this
configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I
am on my way over to NAVFAC now to discuss this.  Thanks.  R/ David

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email: 
<mailto

Dragados USA, Inc. is An Equal Opportunity Employer
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**** Confidential ******
This electronic message transmission contains information from Dragados USA
Inc., that may be confidential or privileged. The information is intended to
be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended
recipient, be aware that any disclosure, copying, distribution or use of the
contents of this information is strictly prohibited.  If you have received
this electronic transmission in error, please notify the sender by reply
e-mail immediately and delete this e-mail and any attachments from your
system and any copies you may have made, electronic or otherwise.

From  [mailto
Sent: Monday, May 16, 2016 11:50 AM
To:  (NAVFAC); 

(NAVFAC Contract Spec); 

Cc  (Group III Mgt.);  (PM, Group III
Management);  (Group III Mgt Superintendent); ,

Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is
causing the units to not meet the design airflows. Recommend installing the
heat pumps as shown on the contract drawings. Also for the next TAB report
please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From mailto: ]
Sent: Monday, May 16, 2016 11:28 AM
To: 
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(NAVFAC)

(NAVFAC Contract Spec)

Cc: >;  (Group III Mgt.)
 (PM, Group III Management)

 (Group III Mgt Superintendent)

>
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won't return until
6Jun.  I request to find out from  (CEMS) and 
(NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
is at 85% of design).  We will be performing TAB again once we replace
dampers in the CLEO.  Thanks.

, I do not think that the TAB results will change too much after we
install the new dampers.  I am confused by the specs:  are heat pumps held
to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.
Heat pumps are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will
request CEMS runs their model again using the data shown on WM602 (attached)
before we take additional steps.  We think the 2 high-lighted numbers may be
inadvertently reversed.  Thanks.  R/

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field
acceptance testing of Final TAB report. When applied to TAB work this phase
means "a measurement taken during TAB field acceptance testing which does
not fall within the range of plus 5 to minus 5 percent of the original
measurement reported on the TAB Report for a specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR,
random selections of data (water, air quantities, air motion, ) recorded in
the TAB Report. Points and areas for field acceptance testing are to be
selected by the COTR. Measurement and test procedures are the same as
approved for TAB work for the TAB Report.
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Field acceptance testing includes verification of TAB Report data recorded
for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles
and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not
to fall within the range of plus 5 to minus 5 percent of the TAB Report
data, additional group data verification is required in the presence of the
COTR. Verify TAB Report data for one additional piece of equipment in that
group. Continue this additional group data verification until
out-of-tolerance data ceases to be found.

Good afternoon .  Attached is an executive summary of the CLEO TAB.
All items are within 5% of design max CFM except for HP-1.  It is at 85%, or
15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The actual
reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We
welcome your response to this preliminary TAB.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
<mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA
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Inc., that may be confidential or privileged. The information is intended to
be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended
recipient, be aware that any disclosure, copying, distribution or use of the
contents of this information is strictly prohibited.  If you have received
this electronic transmission in error, please notify the sender by reply
e-mail immediately and delete this e-mail and any attachments from your
system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Tuesday, May 03, 2016 9:48 AM
To:  (NAVFAC); 

Cc:  (Group III Mgt.);  (PM, Group III
Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

,

Please provide an executive summary at the front of the report showing all
items not within specification.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell

From  [mailto
Sent: Monday, May 2, 2016 5:28 PM
To
(NAVFAC) <

 (Group III Mgt.)
 (PM, Group III Management)

Subject: PRELIMINARY CLEO TAB REPORT
Importance: High
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Good afternoon   Attached is the preliminary TAB report for the CLEO
building.  Request your early review and comments.  My team is available for
a phone call if you think discussing your thoughts would help.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  Email:
<mailto:

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  [mailto: ]
Sent: Wednesday, April 20, 2016 1:58 PM
To: 
Subject: Fw: 224887 Field TAB Report CLEO

-

Attached is the TAB field report. Please forward this to  for
his review and comments. We are sending this to our commissioning agent for
his review and comments also ( he is copied on this email).

Please let us know what  comments are as soon as possible so we can
schedule the commissioning work.

-----Original Message-----

From: 

Sent: Wednesday, April 20, 2016 11:09 AM

To

Subject: FW: 224887 Field TAB Report
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Raleigh Division Manager / NEBB Professional















From:  NAVFAC MIDLANT, CI
To:
Cc:  MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, IPTMC;

  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: RE: PRELIMINARY CLEO TAB REPORT (P-1383/P-1384)
Date: Tuesday, May 17, 2016 17:00:53

,

I concur.

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

/  DSN: / CELL:  FAX

-----Original Message-----
From  [mailto ]
Sent: Tuesday, May 17, 2016 1:55 PM
To:  NAVFAC MIDLANT, CI
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, IPTMC; 
Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT (P-1383/P-1384)

As we discussed in our phone conversation we can provide our calculations however the contractor is responsible
 for meeting the schedule on the contract drawings. We have reviewed the calculations more than several times
 throughout the design and during construction especially when the RFI was written regarding if HP-1 was HP-1 and
 HP-2 was HP-2. If the submitted units (or the units we used as the basis of design) are installed per the contract
 drawings they should meet the requirements in the schedule. We tried to help the contractor out by reviewing a
 preliminary TAB report to see if the units as installed would meet the contract drawings and they don't. From here
 on out we'd like to communicate via RFI's and submittals only with the contractor as typically done to help prevent
 these emails that have been going back and forth. Please let me know if you have any questions or concerns.

It was a pleasure talking with you today!

Sincerely,

 P.E., CxA, LEED AP BD+C CEMS Engineering Inc.

Office
Cell 

-----Original Message-----
From:  NAVFAC MIDLANT, CI [mailto
Sent: Monday, May 16, 2016 12:38 PM
To
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune 
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  NAVFAC MIDLANT, IPTMC 
Subject: RE: PRELIMINARY CLEO TAB REPORT (P-1383/P-1384)

As part of the design contract, I assume you submitted a set of calculations since typical final design submittals
 require calcs, specs, and drawings.  I don't have visibility to the design contract work-product other than the bid
 documents, so we should just need a copy of those summary unit calculations to resolve this issue with the GC.

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN:  / CELL:  / FAX: 

-----Original Message-----
From  [mailto ]
Sent: Monday, May 16, 2016 11:50 AM
To  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 CIV NAVFAC MIDLANT, ROICC Camp Lejeune;
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From:  [mailto ]
Sent: Monday, May 16, 2016 11:28 AM
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To (NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc:  (Group III Mgt.) ; 
  (PM, Group III Management) >;  (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won't return until 6Jun.  I request to find out from 
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks. 

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.  Heat pumps
 are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/ 

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report. 

Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.
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Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.

Good afternoon Scott.  Attached is an executive summary of the CLEO TAB.  All items are within 5% of design
 max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The
 actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto ]
Sent: Tuesday, May 03, 2016 9:48 AM
To  (NAVFAC);
 
Cc  (Group III Mgt.); (PM, Group III Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

(b)(6)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6)



,

Please provide an executive summary at the front of the report showing all items not within specification.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From:  [mailto
Sent: Monday, May 2, 2016 5:28 PM
To  < (NAVFAC)
 
 (
Cc  (Group III Mgt.) <
  (PM, Group III Management)
Subject: PRELIMINARY CLEO TAB REPORT
Importance: High

Good afternoon   Attached is the preliminary TAB report for the CLEO building.  Request your early review
 and comments.  My team is available for a phone call if you think discussing your thoughts would help.  Thanks. 
 R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
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From  [mailto
Sent: Wednesday, April 20, 2016 1:58 PM
To: 
Subject: Fw: 224887 Field TAB Report CLEO

Attached is the TAB field report. Please forward this to  for his review and comments. We are
 sending this to our commissioning agent for his review and comments also ( he is copied on this email).

Please let us know what  comments are as soon as possible so we can schedule the commissioning work.

-----Original Message-----

From

Sent: Wednesday, April 20, 2016 11:09 AM

To: 

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, CI  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 

Cc:  (Group III Mgt.)  (PM, Group III Management);  (Group III
 Mgt Superintendent); 

Subject: RE: PRELIMINARY CLEO TAB REPORT
Date: Monday, May 16, 2016 13:37:00

Hi all -

Sorry to jump in as I am a non-technical person. I just spoke with . Dragados will put in the equipment per the
 original design. However, this is design-bid-build. From a contracting perspective, should the equipment, if all is
 installed per the plans, still does not meet the required airflows, this is not the Contractor's responsibility any
 longer, but a design issue.  When the Contractor is not responsible for the design, we cannot hold him responsible
 for airflows if everything is installed per the A/E design. I believe  and I are in agreement that if the CLEO is
 built per the plans, we will not hold up BOD for design issues. If there are any design changes, they need to be
 made ASAP if Dragados is intended to perform them.  Otherwise, another contract will have to follow to correct
 after BOD.  

R/

  

Contract Specialist
ROICC Camp Lejeune

DSN 
( fax

-----Original Message-----
From  [mailto ]
Sent: Monday, May 16, 2016 12:39 PM
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 (  NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp Lejeune; 
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent); 
Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT

,

When you first told me about this I told you I needed to see the TAB report to see if we were in tolerance and we're
 not. An RFI was asked about this a while back and we stated in that RFI that HP-1 was HP-1 and HP-2 was HP-2. 
 The airflows on the schedule match the total airflow of all the diffusers for each unit. As I told you the cooling
 capacity for HP-2 is higher because HP-2 has more outside air than HP-1. If you look at the sensible load on the
 schedule you will see that HP-1 has a higher sensible load than HP-2.

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)
(b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)
(6)

(b)(6)

(b)(6)

(b)(6)
(b)

(b)(6)
(b)(6)

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)
(6)

(b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6)

(b)
(6)



Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell

From:  [mailto ]
Sent: Monday, May 16, 2016 12:30 PM
To:  (NAVFAC)
 
 (  (NAVFAC Contract Spec)
 
 
Cc: (Group III Mgt.) 
  (PM, Group III Management)  (Group III Mgt
 Superintendent) 

Subject: RE: PRELIMINARY CLEO TAB REPORT

,  you've known for weeks that HP1 and HP2 are reversed.  I told you this myself.  They were reversed by my
 subcontractor based off of the numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your
 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From  [mailto ]
Sent: Monday, May 16, 2016 11:50 AM
To  (NAVFAC);
  (NAVFAC Contract Spec);
 
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From:  [mailto ]
Sent: Monday, May 16, 2016 11:28 AM
To:  (NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc  (Group III Mgt.) 
 (PM, Group III Management) (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email  is out on leave and won't return until 6Jun.  I request to find out from 
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks. 
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, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.  Heat pumps
 are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report. 

Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.
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Good afternoon .  Attached is an executive summary of the CLEO TAB.  All items are within 5% of design
 max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The
 actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer
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 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto
Sent: Tuesday, May 03, 2016 9:48 AM
To  (NAVFAC);  
 
Cc:  (Group III Mgt.);  (PM, Group III Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

Please provide an executive summary at the front of the report showing all items not within specification.

Sincerely,

E., CxA, LEED AP BD+C

CEMS Engineering Inc.
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Office

Cell

From  [mailto ]
Sent: Monday, May 2, 2016 5:28 PM
To: NAVFAC)
 
 
Cc  (Group III Mgt.) 
 (PM, Group III Management) >
Subject: PRELIMINARY CLEO TAB REPORT
Importance: High

Good afternoon .  Attached is the preliminary TAB report for the CLEO building.  Request your early review
 and comments.  My team is available for a phone call if you think discussing your thoughts would help.  Thanks. 
 R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  [mailto: ]
Sent: Wednesday, April 20, 2016 1:58 PM
To: Kramer, David
Subject: Fw: 224887 Field TAB Report CLEO

 -

Attached is the TAB field report. Please forward this to  for his review and comments. We are
 sending this to our commissioning agent for his review and comments also ( he is copied on this email).

Please let us know what  comments are as soon as possible so we can schedule the commissioning work.
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-----Original Message-----

From: 

Sent: Wednesday, April 20, 2016 11:09 AM

To: 

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:
To:  NAVFAC MIDLANT, CI  NAVFAC MIDLANT, ROICC Camp

 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
  NAVFAC MIDLANT, ROICC Camp Lejeune
 NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: (Group III Mgt.) (PM, Group III Management)  (Group III
 Mgt Superintendent); 

Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT
Date: Monday, May 16, 2016 12:39:22
Attachments: image001.png

,

When you first told me about this I told you I needed to see the TAB report to see if we were in tolerance and we’re
 not. An RFI was asked about this a while back and we stated in that RFI that HP-1 was HP-1 and HP-2 was HP-2. 
 The airflows on the schedule match the total airflow of all the diffusers for each unit. As I told you the cooling
 capacity for HP-2 is higher because HP-2 has more outside air than HP-1. If you look at the sensible load on the
 schedule you will see that HP-1 has a higher sensible load than HP-2.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell

From:  [mailto: ]
Sent: Monday, May 16, 2016 12:30 PM
To  (NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc:  (Group III Mgt.) 
  (PM, Group III Management)  (Group III Mgt
 Superintendent) 

Subject: RE: PRELIMINARY CLEO TAB REPORT

,  you’ve known for weeks that HP1 and HP2 are reversed.  I told you this myself.  They were reversed by my
 subcontractor based off of the numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your
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 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/

 Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |
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From:  [mailto ]
Sent: Monday, May 16, 2016 11:50 AM
To:  (NAVFAC);  (raymond.conroy@navy mil); 
  (NAVFAC Contract Spec); 
 
Cc  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent); 
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 
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Cell 

From:  [mailto
Sent: Monday, May 16, 2016 11:28 AM
To NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc Group III Mgt.) 
 (PM, Group III Management)  (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won’t return until 6Jun.  I request to find out from 
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks. 

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.  Heat pumps
 are in ground 1.

If the heat pumps, as installed, aren’t accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/ David

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report. 

Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:
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Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.

Good afternoon Scott.  Attached is an executive summary of the CLEO TAB.  All items are within 5% of design
 max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The
 actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/ David

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |
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From: Scott Parkhurst [mailto ]
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Sent: Tuesday, May 03, 2016 9:48 AM
To:  (NAVFAC);
 
Cc:  (Group III Mgt.); PM, Group III Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

Please provide an executive summary at the front of the report showing all items not within specification.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From:  [mailto
Sent: Monday, May 2, 2016 5:28 PM
To (NAVFAC)
 
 
Cc Group III Mgt.) 
  (PM, Group III Management) >
Subject: PRELIMINARY CLEO TAB REPORT
Importance: High

Good afternoon .  Attached is the preliminary TAB report for the CLEO building.  Request your early review
 and comments.  My team is available for a phone call if you think discussing your thoughts would help.  Thanks. 
 R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email:
 <mailto >
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Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  [mailto ]
Sent: Wednesday, April 20, 2016 1:58 PM
To: 
Subject: Fw: 224887 Field TAB Report CLEO

 -

Attached is the TAB field report. Please forward this to  for his review and comments. We are
 sending this to our commissioning agent for his review and comments also ( he is copied on this email).

Please let us know what comments are as soon as possible so we can schedule the commissioning work.

-----Original Message-----

From

Sent: Wednesday, April 20, 2016 11:09 AM

To

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:  NAVFAC MIDLANT, CI
To:  NAVFAC MIDLANT, ROICC Camp Lejeune; 

  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 

Cc:  (Group III Mgt.)  (PM, Group III Management)  (Group III
 Mgt Superintendent); 

Subject: RE: PRELIMINARY CLEO TAB REPORT
Date: Monday, May 16, 2016 12:32:50

On the balancing issue, the requirement is balancing the systems to +/-5% of design/schedule values.  If the unit is
 unable to perform within tolerance, then installation/equipment rework is necessary. 

The reference to "Groups" below is purely for acceptance testing and NOT initial systems' balancing.

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

  /  DSN:  / CELL  / FAX

-----Original Message-----
From:  [mailto ]
Sent: Monday, May 16, 2016 12:30 PM
To  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
Cc  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent); 
Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT

  you've known for weeks that HP1 and HP2 are reversed.  I told you this myself.  They were reversed by my
 subcontractor based off of the numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your
 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
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This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto
Sent: Monday, May 16, 2016 11:50 AM
To  (NAVFAC);
  (NAVFAC Contract Spec); 
 
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From:  [mailto:
Sent: Monday, May 16, 2016 11:28 AM
To:  (NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc:  (Group III Mgt.) 
  (PM, Group III Management) (Group III Mgt
 Superintendent)
Subject: RE: PRELIMINARY CLEO TAB REPORT
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Re-sending this email.   is out on leave and won't return until 6Jun.  I request to find out from 
 (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks. 

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.  Heat pumps
 are in ground 1.

If the heat pumps, as installed, aren't accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."

3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report. 

Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.
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Good afternoon .  Attached is an executive summary of the CLEO TAB.  All items are within 5% of design
 max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The
 actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Tuesday, May 03, 2016 9:48 AM
To:  (NAVFAC);
 
Cc:  (Group III Mgt.); PM, Group III Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

,

Please provide an executive summary at the front of the report showing all items not within specification.
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Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office

Cell 

From:  [mailto ]
Sent: Monday, May 2, 2016 5:28 PM
To  (NAVFAC)
 
 
Cc (Group III Mgt.) 
  (PM, Group III Management)
Subject: PRELIMINARY CLEO TAB REPORT
Importance: High

Good afternoon .  Attached is the preliminary TAB report for the CLEO building.  Request your early review
 and comments.  My team is available for a phone call if you think discussing your thoughts would help.  Thanks. 
 R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  [mailto: ]
Sent: Wednesday, April 20, 2016 1:58 PM
To: 
Subject: Fw: 224887 Field TAB Report CLEO

 -

Attached is the TAB field report. Please forward this to  for his review and comments. We are
 sending this to our commissioning agent for his review and comments also ( he is copied on this email).
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Please let us know what comments are as soon as possible so we can schedule the commissioning work.

-----Original Message-----

From: 

Sent: Wednesday, April 20, 2016 11:09 AM

To: 

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:
To: NAVFAC MIDLANT, CI; AVFAC MIDLANT, ROICC Camp

 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc: Group III Mgt.); (PM, Group III Management); (Group III
 Mgt Superintendent);

Subject: [Non-DoD Source] RE: PRELIMINARY CLEO TAB REPORT
Date: Monday, May 16, 2016 12:29:49
Attachments: image001.png

  you’ve known for weeks that HP1 and HP2 are reversed.  I told you this myself.  They were reversed by my
 subcontractor based off of the numbers for the total cooling capacity for HPs 1&2 shown on WM602.  If your
 position is that you want to see HP1 &HP2 installed per the plan then our request to NAVFAC is that you produce
 data from your calculations that this configuration will achieve what you want given HP sizes of 3.5 and 4.9.  I am
 on my way over to NAVFAC now to discuss this.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto ]
Sent: Monday, May 16, 2016 11:50 AM
To:  (NAVFAC);
  (NAVFAC Contract Spec); 
 
Cc:  (Group III Mgt.);  (PM, Group III Management);  (Group
 III Mgt Superintendent);
Subject: RE: PRELIMINARY CLEO TAB REPORT

The only issues we see is HP-1 was installed as HP-2 and vice versa. This is causing the units to not meet the design
 airflows. Recommend installing the heat pumps as shown on the contract drawings. Also for the next TAB report
 please provide each heat pump airflows on high and low speed.
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Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From:  [mailto ]
Sent: Monday, May 16, 2016 11:28 AM
To:  (NAVFAC)
 
  (NAVFAC Contract Spec)
 
 
Cc  (Group III Mgt.) 
  (PM, Group III Management)  (Group III Mgt
 Superintendent) 
Subject: RE: PRELIMINARY CLEO TAB REPORT

Re-sending this email.   is out on leave and won’t return until 6Jun.  I request to find out from
  (CEMS) and  (NAVFAC Norfolk) you thoughts on the initial TAB performance results (HP-1
 is at 85% of design).  We will be performing TAB again once we replace dampers in the CLEO.  Thanks. 

, I do not think that the TAB results will change too much after we install the new dampers.  I am confused by
 the specs:  are heat pumps held to +/- 5% tolerance?  The specs states this is the case for groups 2 & 3.  Heat pumps
 are in ground 1.

If the heat pumps, as installed, aren’t accepted at 85% of design we will request CEMS runs their model again using
 the data shown on WM602 (attached) before we take additional steps.  We think the 2 high-lighted numbers may be
 inadvertently reversed.  Thanks.  R/ 

SPEC 23 05 93, page 1:  Out-of-tolerance data: Pertains only to field acceptance testing of Final TAB report. When
 applied to TAB work this phase means "a measurement taken during TAB field acceptance testing which does not
 fall within the range of plus 5 to minus 5 percent of the original measurement reported on the TAB Report for a
 specific parameter."
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3.3.9.1 TAB Field Acceptance Testing

During the field acceptance testing, verify, in the presence of the COTR, random selections of data (water, air
 quantities, air motion, ) recorded in the TAB Report. Points and areas for field acceptance testing are to be selected
 by the COTR. Measurement and test procedures are the same as approved for TAB work for the TAB Report. 

Field acceptance testing includes verification of TAB Report data recorded for the following equipment groups:

Group 1: All heat pumps and pumps.

Group 2: 25 percent of the return grilles, return registers, exhaust grilles and exhaust registers.

Group 3: 25 percent of the exhaust fans.

Further, if any data on the TAB Report for Groups 2 through 3 is found not to fall within the range of plus 5 to
 minus 5 percent of the TAB Report data, additional group data verification is required in the presence of the COTR.
 Verify TAB Report data for one additional piece of equipment in that group. Continue this additional group data
 verification until out-of-tolerance data ceases to be found.

Good afternoon .  Attached is an executive summary of the CLEO TAB.  All items are within 5% of design
 max CFM except for HP-1.  It is at 85%, or 15% shy.  The design CFM for HP1 is 1100 (min) to 1450 (max).  The
 actual reading during tab was 1231.

We will be performing TAB again once we replace dampers in the CLEO.  We welcome your response to this
 preliminary TAB.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto
Sent: Tuesday, May 03, 2016 9:48 AM
To  (NAVFAC);
 
Cc:  (Group III Mgt.); PM, Group III Management)
Subject: RE: PRELIMINARY CLEO TAB REPORT

Please provide an executive summary at the front of the report showing all items not within specification.

Sincerely,

, P.E., CxA, LEED AP BD+C

CEMS Engineering Inc.

Office 

Cell 

From:  [mailto
Sent: Monday, May 2, 2016 5:28 PM
To  (NAVFAC)
 
 
Cc  (Group III Mgt.) 
  (PM, Group III Management)
Subject: PRELIMINARY CLEO TAB REPORT
Importance: High
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Good afternoon .  Attached is the preliminary TAB report for the CLEO building.  Request your early review
 and comments.  My team is available for a phone call if you think discussing your thoughts would help.  Thanks. 
 R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  [mailto:
Sent: Wednesday, April 20, 2016 1:58 PM
To
Subject: Fw: 224887 Field TAB Report CLEO

 -

Attached is the TAB field report. Please forward this to  for his review and comments. We are
 sending this to our commissioning agent for his review and comments also ( he is copied on this email).

Please let us know what  comments are as soon as possible so we can schedule the commissioning work.

-----Original Message-----

From: 

Sent: Wednesday, April 20, 2016 11:09 AM

To: 

Subject: FW: 224887 Field TAB Report

Raleigh Division Manager / NEBB Professional
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From:
To:  MCIEAST, Telecom Support Div.; 

  NAVFAC MIDLANT, ROICC Camp
 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC
 Camp Lejeune

Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION
Date: Monday, May 02, 2016 15:23:43

Good afternoon We'd prefer to turn over the CLEO Telecommunications this week and feel a final joint
 inspection is reasonable at this point.  What do you think?  Can we get it done this week?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c | Email: 
Dragados USA, Inc. is An Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  [mailto ]
Sent: Monday, May 02, 2016 2:50 PM
To: 
 
 '
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

We did everything but check the field ends.  Would it be possible to just have my guys there with your and we can
 perform any repairs needed as they test everything?  If not we can be back Friday morning to check the field end
 terminations.  Thanks

 RCDD
General Manager
Peerless Communications inc.
Office 
Cell
Fax 
Email: 
Website: www.peerlesscom.com

-----Original Message-----
From  [mailto ]
Sent: Monday, May 2, 2016 10:36 AM
To: 
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Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

Just checking on this

Were ports corrected?

Lead Investigator / Inspector / IT Project Manager Base Telephone Building 25

-----Original Message-----
From  [mailto ]
Sent: Wednesday, April 27, 2016 2:38 PM
To:

 
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

 will be on site in the morning.  Can you get him short term pass?
Where does he need to go?  Thanks

, RCDD
General Manager
Peerless Communications inc.
Office 
Cell 
Fax
Email: 
Website: www.peerlesscom.com

-----Original Message-----
From  [mailto ]
Sent: Friday, April 22, 2016 7:14 AM
To:
 ;
 
 
 

 
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION
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We had some issues with the testing this week ...
Seems some of the wall outlets were tested before the faceplates were installed ....
Some of the CT couplers were reinstalled incorrectly, upside down, and failed near end crosstalk ...

Please advise

Lead Investigator / Inspector / IT Project Manager Base Telephone Building
25

 

-----Original Message-----
From:  [mailto ]
Sent: Thursday, April 14, 2016 7:25 AM
To  (PM, Group III
 Management)';  (Group III Mgt Superintendent)';
 
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

Ok, I'll schedule him and let you know.  Probably first of next week.
Thanks

, RCDD
General Manager
Peerless Communications inc.
Office 
Cell 
Fax
Email: 
Website: www.peerlesscom.com

-----Original Message-----
From:  [mailto
Sent: Thursday, April 14, 2016 7:12 AM
To
<dkramer@Dragados-USA.com>; 'Martin Alos, Jose Ignacio'

 (PM, Group III
 Management)   (Group III Mgt Superintendent)'
 

 >
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

I can provide them now if he comes by then you can back fill me if you want to move forward ....

-----Original Message-----
From  [mailto ]
Sent: Wednesday, April 13, 2016 5:02 PM
To  (PM, Group III
 Management)';  (Group III Mgt Superintendent)'; 
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Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

said there was room.  I ordered them, they should be here early next week.  Thanks

 RCDD
General Manager
Peerless Communications inc.
Office 
Cell 
Fax 
Email: 
Website: www.peerlesscom.com

-----Original Message-----
From  [mailto
Sent: Wednesday, April 13, 2016 3:23 PM
To
 
 
 

 
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

,

Big question is to install the Krone bracket per spec and attached will have to move the patch panels down ????

-----Original Message-----
From:  [mailto ]
Sent: Wednesday, April 13, 2016 11:26 AM
To:  (PM, Group III
 Management)';  (Group III Mgt Superintendent)';
 
Subject: RE: [Non-DoD Source] RE: CLEO TELECOMM QC INSPECTION

I'll take this item from here.   only requested that the 3 reports be labeled by-building (Admin,
 Classroom, Check-station).  I did this on your old reports, burned them to a CD/RW, and delivered them back to
   Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c  | Email:  Dragados USA, Inc. is An
 Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
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, RCDD

General Manager

Peerless Communications inc.

Office

Cell

Fax 

Email:  <mailto >

Website: www.peerlesscom.com <http://www.peerlesscom.com/>

cid:image004.jpg@01D00188.56CE8720
<http://intellasync net/wp-content/uploads/2014/07/peerless_logo_final.gif>

From: mailto ]
Sent: Tuesday, April 12, 2016 2:29 PM
To:

PM, Group III Management)
 (Group III Mgt Superintendent)
 
 
 
Subject: RE: CLEO TELECOMM QC INSPECTION

Thanks for the walk through today,

Again things look much better than they were but are not ideal due to challenges with the type of construction.

-floor boxes look great

-cable management could use some cleaning up

-bonding had many loose connections and actual missing connections

-copper cross connects (Krone Blocks) were not per attached specification enclosures which are part of the 27 10 00

-power was not per specifications or enclosures

-faceplate locations all look great but functionality of work counters needs grommets for cabling to devices above
 the counter.

-DDC was missing a cable

All OSP cabling was tested good just need to validate the inside cabling from test reports submitted.
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Lead Investigator / Inspector / IT Project Manager

Base Telephone Building 25

 

<<...>>

<<...>> <<...>> -----Original Appointment-----
From  [mailto ]
Sent: Thursday, April 07, 2016 3:59 PM
To (PM, Group III Management);
 (Group III Mgt Superintendent); 
 
Subject: [Non-DoD Source] CLEO TELECOMM QC INSPECTION
When: Tuesday, April 12, 2016 1:00 PM-1:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: CLEO site

Looks much better but still see some issues or areas of concern where cables

are mounted on top of and crossing other items ...

Will swing by for a closer look ...

(b)(6)

(b)(6)
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From:
To:  (PM, Group III Management)
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] ** PENDING COST PROPOSALS FOR THE BELOW **
Date: Wednesday, April 27, 2016 16:04:07
Attachments: image001.png

RE-SENDING – I forgot to include #7

 I’d like to group the cost proposals.  When will you have the remaining 4?  Thanks.  R/

1)      moving the wrong-way and over-speed  boxes from the back wall of the gatehouse to the front desk
 (email/verbal)

2)      completing the new electrical service to the Wilson Gate AVB (PCO-076)

3)      bringing electrical service to the DDC panel in the mechanical room from the electrical room (RFI-335)

4)      changing the VC electrical panel schedule to accommodate the TDSS (surge protector) (RFI-334)

5)      vandalized broken bullet-proof glass in the 2 guard-booths  – (RECV’D from G3)

6)      bullet resistant door for the Wilson Gate Gatehouse, rm. 122.  – (RECV’D from G3)

7)     removal of CLEO VFD, add electrical disconnect, re-program controls

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer
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From:
To: PM, Group III Management)
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] ** PENDING COST PROPOSALS FOR THE BELOW **
Date: Wednesday, April 27, 2016 13:55:28
Attachments: image001.png

 I’d like to group the cost proposals.  When will you have the remaining 4?  Thanks.  R/

1)      moving the wrong-way and over-speed  boxes from the back wall of the gatehouse to the front desk
 (email/verbal)

2)      completing the new electrical service to the Wilson Gate AVB (PCO-076)

3)      bringing electrical service to the DDC panel in the mechanical room from the electrical room (RFI-335)

4)      changing the VC electrical panel schedule to accommodate the TDSS (surge protector) (RFI-334)

5)      vandalized broken bullet-proof glass in the 2 guard-booths  – (RECV’D from G3)

6)      bullet resistant door for the Wilson Gate Gatehouse, rm. 122.  – (RECV’D from G3)

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer
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From: 
Sent: Tuesday, March 08, 2016 11:14 AM
To:  (NAVFAC);  (NAVFAC inbound OICC);  (NAVFAC Contract Spec);
 
 (AMEC PM);
Cc (Dragados Senior Vice President);  (Dragados QC Specialist); (Dragados QC
 Manager);  (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: FW: RFI for Gatehouse door 122A
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning .  I strongly encourage you to review the question being asked below question.  My sub is
 getting out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every
 door except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel
 door – not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2
 options:  1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the
 hinges. No cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This
 will be a change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do. 
 Thanks.  R/

From  [mailt ]
Sent: Tuesday, March 08, 2016 9:56 AM
To
Subject: Fw: RFI for Gatehouse door 122A

-

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From: 
Sent: Monday, February 22, 2016 6:18 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/
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From: 
Sent: Friday, February 19, 2016 3:04 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/ 

 – good job describing this in the most simple terms.

From:  [mailto ] Door 122A is not noted as being a bullet resistant door. All
 of the other doors are bullet resistant, at the gatehouse (please see the door schedule on sheet A-601). This seems
 curious to us b/c this door leads into the NMCI room – probably the most critical room in the building!  With that
 stated, the frame the supplier sent is bullet resistant. It has already been installed. The door is not bullet resistant and
 has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.

2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.
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From:
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Subject: [Non-DoD Source] Fwd: ROADWAY LIGHTS ON AT WILSON GATE
Date: Thursday, March 10, 2016 17:35:28

, pls have  give me a call about this light at the Wilson Gate.  Thanks. R/

Deputy Project Manager
Dragados USA, Camp Lejeune
Sent from my iPhone

Begin forwarded message:

        From: 
        Date: March 10, 2016 at 5:11:21 PM EST
        To: 
        Cc: (Group III Mgt Superintendent)"
 
        Subject: Re: ROADWAY LIGHTS ON AT WILSON GATE
       
       

         I investigated this issue with the pole light not working on the inbound lane. The problem is something
 is shorting out in the pole light head. The pole lights have fuses in them at the base of the pole. We have power
 coming to the fuse holder in the light and I changed the fuse 3 times and it blew every time which means something
 is shorting out from the base up the pole.
       
        
        JT Yates Electric Service
        
       
       

                On Mar 9, 2016, at 9:18 AM,   wrote:
               

               
               

                Good morning   Please look into this.  Thanks.  R/ 
               

               
               

               
               

                -----Original Message-----
               

(b)(6)
(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)
(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b
)

(b)
(6)



                From  [mailto ]
               

                Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE
               

               
               

                
               

               
               

                I'm sure you have already gotten this, but just in-case, the light in the front right-hand side (as you are
 entering Wilson gate) did not come on last night.  Not sure if the bulb is burnt out or something else, just wanted to
 pass it along.  Thank you!
               

               
               

                Company Commander
               

                Military Police Company
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: [Non-DoD Source] RE: RFI for Gatehouse door 122A
Date: Thursday, March 10, 2016 14:28:53
Attachments: image001.png

Good afternoon.  This is just a note for the record that on Wednesday, 9Mar, we received direction from
 to proceed with ordering a bullet resistant door for the Wilson Gate Gatehouse, rm. 122.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Tuesday, March 08, 2016 11:14 AM
To:  (NAVFAC);  (NAVFAC inbound OICC);  (NAVFAC Contract Spec);
 
  (AMEC PM); 
Cc (Dragados Senior Vice President);  (Dragados QC Specialist);  (Dragados QC
 Manager);  (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: FW: RFI for Gatehouse door 122A
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning   I strongly encourage you to review the question being asked below question.  My sub is
 getting out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every
 door except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel
 door – not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2
 options:  1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the
 hinges. No cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This
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 will be a change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do. 
 Thanks.  R/ 

From  [mailto ]
Sent: Tuesday, March 08, 2016 9:56 AM
To
Subject: Fw: RFI for Gatehouse door 122A

 -

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From
Sent: Monday, February 22, 2016 6:18 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/

From
Sent: Friday, February 19, 2016 3:04 PM

 (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/

– good job describing this in the most simple terms.

From  [mailto ]
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
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 cost.

2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: RFI for Gatehouse door 122A
Date: Tuesday, March 08, 2016 14:56:49
Attachments: image001.png

WILSON GATEHOUSE NMCI DOOR.pdf
Importance: High

Good afternoon Is anyone on your team considering this email?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email:
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Tuesday, March 08, 2016 11:14 AM
To: (NAVFAC);  (NAVFAC inbound OICC);  (NAVFAC Contract Spec);
 
  (AMEC PM);
Cc (Dragados Senior Vice President);  (Dragados QC Specialist);  (Dragados QC
 Manager);  (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: FW: RFI for Gatehouse door 122A
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning .  I strongly encourage you to review the question being asked below.  My sub is getting
 out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every door
 except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel door –
 not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2 options:  1)
 Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a
 change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do.  Thanks.  R/
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From  [mailto: ]
Sent: Tuesday, March 08, 2016 9:56 AM
To: 
Subject: Fw: RFI for Gatehouse door 122A

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From
Sent: Monday, February 22, 2016 6:18 PM
To  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/

From
Sent: Friday, February 19, 2016 3:04 PM
To: NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/ 

 – good job describing this in the most simple terms.

From  [mailto ]
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.
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2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: RFI for Gatehouse door 122A
Date: Tuesday, March 08, 2016 14:56:49
Attachments: image001.png

WILSON GATEHOUSE NMCI DOOR.pdf
Importance: High

Good afternoon   Is anyone on your team considering this email?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Tuesday, March 08, 2016 11:14 AM
To  (NAVFAC);  (NAVFAC inbound OICC);  (NAVFAC Contract Spec);
 
  (AMEC PM);
Cc  (Dragados Senior Vice President);  QC Specialist); (Dragados QC
 Manager); (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: FW: RFI for Gatehouse door 122A
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning .  I strongly encourage you to review the question being asked below.  My sub is getting
 out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every door
 except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel door –
 not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2 options:  1)
 Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a
 change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do.  Thanks.  R/
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From:  [mailto: ]
Sent: Tuesday, March 08, 2016 9:56 AM
To: 
Subject: Fw: RFI for Gatehouse door 122A

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From
Sent: Monday, February 22, 2016 6:18 PM
To  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/

From
Sent: Friday, February 19, 2016 3:04 PM
To  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/ 

 – good job describing this in the most simple terms.

From  [mailto ]
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.
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2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.







From:
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Subject: [Non-DoD Source] Fwd: ROADWAY LIGHTS ON AT WILSON GATE
Date: Thursday, March 10, 2016 17:35:28

Hugh, pls have  give me a call about this light at the Wilson Gate.  Thanks. R/ 

Deputy Project Manager
Dragados USA, Camp Lejeune
Sent from my iPhone

Begin forwarded message:

        From >
        Date: March 10, 2016 at 5:11:21 PM EST
        To: >
        Cc: (Group III Mgt Superintendent)"
 
        Subject: Re: ROADWAY LIGHTS ON AT WILSON GATE
       
       

         I investigated this issue with the pole light not working on the inbound lane. The problem is something
 is shorting out in the pole light head. The pole lights have fuses in them at the base of the pole. We have power
 coming to the fuse holder in the light and I changed the fuse 3 times and it blew every time which means something
 is shorting out from the base up the pole.
       
        
        JT Yates Electric Service
        
       
       

                On Mar 9, 2016, at 9:18 AM,  > wrote:
               

               
               

                Good morning .  Please look into this.  Thanks.  R/
               

               
               

               
               

                -----Original Message-----
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                From  [mailto: ]
               

                Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE
               

               
               

                
               

               
               

                I'm sure you have already gotten this, but just in-case, the light in the front right-hand side (as you are
 entering Wilson gate) did not come on last night.  Not sure if the bulb is burnt out or something else, just wanted to
 pass it along.  Thank you!
               

               
               

                Company Commander
               

                Military Police Company
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: [Non-DoD Source] RE: RFI for Gatehouse door 122A
Date: Thursday, March 10, 2016 14:28:53
Attachments: image001.png

Good afternoon.  This is just a note for the record that on Wednesday, 9Mar, we received direction from 
 to proceed with ordering a bullet resistant door for the Wilson Gate Gatehouse, rm. 122.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Tuesday, March 08, 2016 11:14 AM
To:  (NAVFAC);  (NAVFAC inbound OICC);  (NAVFAC Contract Spec);
 
  (AMEC PM); 
Cc  (Dragados Senior Vice President);  (Dragados QC Specialist);  (Dragados QC
 Manager);  (PM, Group III Management);  (Group III Mgt Superintendent)
Subject: FW: RFI for Gatehouse door 122A
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning   I strongly encourage you to review the question being asked below question.  My sub is
 getting out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every
 door except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel
 door – not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2
 options:  1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the
 hinges. No cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This
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 will be a change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do. 
 Thanks.  R/

From:  [mailto: ]
Sent: Tuesday, March 08, 2016 9:56 AM
To
Subject: Fw: RFI for Gatehouse door 122A

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From: 
Sent: Monday, February 22, 2016 6:18 PM
To:  (NAVFAC inbound OICC);  (NAVFAC); (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/

From: 
Sent: Friday, February 19, 2016 3:04 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/

 – good job describing this in the most simple terms.

From:  [mailto:e
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
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 cost.

2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune; 
 

(PM, Group III Management); 
 (Group III Mgt Superintendent)

Subject: [Non-DoD Source] FW: RFI for Gatehouse door 122A
Date: Tuesday, March 08, 2016 11:16:40
Attachments: WILSON GATEHOUSE NMCI DOOR.pdf
Importance: High

RE-SENDING.  Thanks.  R/

(THIS ONE IS EASY)

Good morning .  I strongly encourage you to review the question being asked below question.  My sub is
 getting out ahead of what later could be an issue.  See attachment.  Plans for the Wilson Gate Gatehouse show every
 door except for the exterior door to the NMCI room to be bullet resistant. The door (type F) is a windowless, steel
 door – not bullet resistant.  The frame it goes in is already installed and is a blast-resistant frame.  There are 2
 options:  1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the
 hinges. No cost.  2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This
 will be a change order and will take 6-8 weeks to deliver once it is ordered.  Please advise what you want to do. 
 Thanks.  R/ David

From  [mailto ]
Sent: Tuesday, March 08, 2016 9:56 AM
To: 
Subject: Fw: RFI for Gatehouse door 122A

-

Please see below. We have not had a response back on this. If they want a bullet door we need to know soon as it
 will take 6-8 weeks to deliver, once we order it.

From: 
Sent: Monday, February 22, 2016 6:18 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

RE-SENDING.  Thanks.  R/
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From: 
Sent: Friday, February 19, 2016 3:04 PM
To:  (NAVFAC inbound OICC);  (NAVFAC);  (NAVFAC Contract Spec)
Subject: FW: RFI for Gatehouse door 122A

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/

 – good job describing this in the most simple terms.

From  [mailto: ]
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.

2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: ** UPDATE - WILSON GATE ELECTRICAL **
Date: Thursday, March 03, 2016 15:18:26
Attachments: image001.png

FW JV response to P13834 RFI 331.msg
RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
AVB OM MANUALS.msg
WILSON GATE AVB ELECTRICAL SCHEMATICS.msg
WILSON GATE AVB CONTACT INFO.msg

FYI.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Thursday, March 03, 2016 3:02 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune';  (AMEC 
 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  (Dragados Senior Vice President);  (Dragados QC
 Specialist);  (Dragados QC Manager); , Group III Management);
 (Group III Mgt Superintendent);  (Dragados USA)
Subject: ** UPDATE - WILSON GATE ELECTRICAL **

Good afternoon   I looked into this this morning.  Below is where we are.

·         Duke Progress Energy transformers are energized and high voltage cable is running from them to the panels
 on the sides of the VC and the Gatehouse.  Both panels have lockout/tagouts on them.

·         Today, my sub is pulling Automatic Transfer Switch (ATS) control wires to the generators.  This will be
 complete by Monday.
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·         All the street light wire has been pulled already.

·         Before we request an inspection from  (NAVFAC) my sub is supposed to have the AVB wires pulled
 into the MDP - This is a potential delay that I previously alerted you to.  The AVB power is wrong according to our
 contract documents.  We had several power conflicts with the AVB before we submitted a RFI on this.  The initial
 designer (CEMS) response is attached to this email (AVB heat trace).  They won’t accept responsibility because "at
 the time of the design, the manufacturer of the AVB and heat trace was not known and the 480V connection was
 based on another manufacturer.”  I then sent RFI-331 and received from LT Adcock a second designer response
 which says “as a result of a third party installation of the AVB without any input or engineering from the JV –
 CEMS is not able to comment on the required electrical connections.”  I then received an email from the OICC on
 26Feb asking me what I can do to fix this.  I took the following steps:

o   I personally went to the AVB and copied the manufacturer’s information off the side and called them and was
 able to reach the guy who actually installed the devices at the Wilson Gate , see attached email for
 contact information).  He sent me the electrical schematics (see attached email) for the AVBs which indicate our
 plans are way off from being able to support the AVBs.  According to the manufacturer, the AVBs should have the
 following electrical service:

·         208V 3ph power (4 circuits, one per pump)

·         208V 1ph power (7 circuits, one per heat mat)

·         120V 1ph power (8 circuits, two per pump)

o   I requested copies of the AVB O&M manuals several times from NAVFAC and haven’t received them (see
 attached)

o   Additionally, I have called back the manufacturer and asked them for options.  Any solution offered by them
 goes beyond any authority I have so I have to kick this back to you.

AVB issues aside, if you want the lights at the Wilson Gate sooner and you want to waive the AVB tie-in during
  inspection of the MDP panel (your call) you can have the lights in about a week.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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-----Original Message-----
From  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto:
Sent: Thursday, March 03, 2016 1:50 PM
To: 
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Subject: Power at Visitor's Center - Canopy

- When will power be on at the Wilson Gate?

ROICC Team - please review and provide input on when you think power will be on.

Thanks,

, PE

Supervisory Construction Manager

ROICC, Camp Lejeune, NC
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: FW: JV response to P1383/4 RFI 331
Date: Friday, February 26, 2016 14:29:29
Attachments: 116022617331202439.jpg

P1383 4 RFI 331 Response.pdf

,

See attached response from the AE on RFI 331.  Please address and let me know what you can do to fix.

V/r,

CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From  [mailto
Sent: Friday, February 26, 2016 12:33 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT,
 IPTMC;  NAVFAC MIDLANT, IPTMC;
Subject: [Non-DoD Source] JV response to P1383/4 RFI 331

See attached JV response to P1383/4 RFI No. 331 regarding the AVB motor voltage.

Regards,

, PE

Associate Engineer

AMEC Foster Wheeler Environment & Infrastructure, Inc.

(b)(6)
(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6)

(b)

(b)(6)

(b)(6)
(b)(6)

(b)(6) (b)(6)

(b)(6)
(b)(6)

(b)(6) (b)(6)

(b)(6)

(b)(6)



8745 W. Higgins Rd, Suite 300

Chicago, IL 60631

O 

D 

M 

E 

amecfw.com

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT,

 ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Cc:
Subject: AVB O&M MANUALS
Attachments: image001.png

RE-SENDING:   Good afternoon   Please see below email from .  Might you still have the 7 copies of
 the Wilson Gate O&M manuals?

From: 
Sent: Tuesday, June 23, 2015 4:18 PM
To: )
Cc:  (PM, Group III Management);  (Yates Electric); 
  (Group III Superintendent);  (Dragados USA QC Specialist)
Subject: FW: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon .  I have the 2 AVB controllers from .  I would like to get 1 of the manuals from you if it is
 available.  Thanks.  R

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

From:  [mailto ]
Sent: Tuesday, June 23, 2015 12:27 PM
To: 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

I spoke to and he said that he turned over 7 manuals to the government and he thought  had at least 4 of
 them.  You might touch base with  to see if he can give you one to see if it contains the info you need regarding
 hook-up instructions.
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 PE | Construction Manager

Amec Foster Wheeler

Environment and Infrastructure

Cell 

From: mailto: ]
Sent: Monday, June 22, 2015 5:42 PM
To:  (NAVFAC inbound OICC); 
 <mailto > ;  (MBF Architects); 
 
Cc  (PM, Group III Management);
 <mailto > ; (Yates Electric);
 Group III Superintendent)
Subject: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon.  See attached RFI-284 which asks about the AVB controller panels and other security panels
 controlled in the gatehouse.  See attached photos A, B, & C and plan sheet EP102

Contractor is in receipt from the government of 3 electrical boxes related to the security features controlled from
 inside the Wilson Gate gatehouse.  Two of them are AVB controllers but there is no paperwork, no instructions, no
 labeling, and no way to identify the items.  See photo-A and please identify what each item is using the legend
 descriptions found on EP102 (AVB, SP, WW, ESS).

Plan sheet EP102 (see attached) shows panels labeled: AVB (AVB control panel), SP (speed control panel), WW
 (wrong way detector control panel), and ESS.  There is no entry in the legend identifying ESS.  What is this?

I have 3 physical panels and am supposed to have 4.  What am I missing and who provides it?

See attached photo-B.  These are 2 similar control panels.  The one on the right has a cable access in the lower left
 corner.  The other one has no access on any side.  Request instructions for installation of this panel.

See attached photo-C which shows 1 of the 2 similar control boxes held up to the wall in a vertical mounted
 position.  This does not seem right.  It would seem more logical for it to be mounted horizontally as on a table or
 shelf but this is not the case.  See sheet A104 which shows a re-cycling area and a doorway where the panels are to
 be mounted.  How do you want these mounted?  At what height off the floor? 

Thanks.  R/
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 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC
 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
  MCIEAST, I&E\IDD; 
 (AMEC PM)  (sperkins@cems-ae.com);
 

Cc:
Subject: WILSON GATE AVB CONTACT INFO
Attachments: image001.png

EP603.pdf

Good morning.  See attached picture for contact info for the supplier/installer of the AVB at the Wilson Gate.  This
 was installed under a previous contract (by others).

AVB installer at Wilson Gate

Mid-Atlantic Entry Systems

As you know, we have so far encountered 2 electrical voltage mis-matches while fulfilling our contract work to
 bring electrical service to the Wilson Gate AVBs.

·         Plans have us bringing 480V to the AVB heat trace and the manufacturer calls for 208V.

·         Plans have us bringing 480V to the inbound/outbound AVB controllers (motors) and the manufacturer calls
 for 208V.

In both instances, Lindy Southerland (NAVFAC) has been helpful in pursuing solutions.

I phoned Mid-Atlantic Entry Systems yesterday to request an O&M manual which I believe will be helpful during
 installation of the desk-mounted AVB controllers which reside in the gatehouse.  Tim Morgan provided information
 on the installation requirements which I asked him to provide directly to NAVFAC.  He said he is willing to
 participate in a conference call.  I’ll copy you all on an invitation to this conference call.

Thank you.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.





From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 (AMEC PM)
  MCIEAST, I&E\IDD;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: (Yates Electric);  (PM, Group III Management)
 (Group III Superintendent); 

Subject: RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:16:42
Attachments: image003.png

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer

 <mailto >

P:   Ext. 106

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From:  [mailto: ]
Sent: Wednesday, January 13, 2016 12:46 PM
To: (NAVFAC inbound OICC) ; 
 
 (AMEC PM) 
 
  (MCI East)
  (NAVFAC Contract Spec)
  NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc: 
 (PM, Group III Management)
  (Group III Superintendent)
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
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 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp
  MCIEAST, I&E\IDD

Cc:
Subject: WILSON GATE AVB ELECTRICAL SCHEMATICS
Attachments: image001.png

SCAN 003854.pdf
Importance: High

Good afternoon .  Attached are the electrical schematics I requested from the installer of the
 Wilson Gate AVBs (installed by others).  Request your review of this and direction to Dragados on how you wish
 for us to proceed with bringing electric service to the AVBs.

Do you have the O&M manuals that came with the install?  If so, may I have a copy please?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto: ]
Sent: Monday, February 22, 2016 11:43 AM
To: 
Subject: Wedge Information You Requested

Attached you will find the drawing that was provided by us during construction.  You will note that you need the
 following for power…

208V 3ph power (4 circuits, one per pump)

208V 1ph power (7 circuits, one per heat mat)

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
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(b)(6)

(b)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6) (b)(6)

(b)(6)



120V 1ph power (8 circuits, two per pump)

Please let me know if you have any questions or if I can be of any assistance.

, CAGSD

 Direct
 Toll Free
 Fax

www.midatlanticentry.com

Mid-Atlantic Entry Systems
541 Eastpark Ct.
Sandston, VA 23150
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